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This Week’s Activities 

• Continue sonic drilling and installation of PVC casing by 
Boart Longyear with 2 drill rigs 

• Continue rock coring and rock production drilling, with con-
centration in the areas needed for line closure 

• Continue pressure testing and grouting, with concentration 
in the areas needed for line closure 
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Foundation Grouting.  To date, all 50 holes in the 
gallery have been drilled and grouted with a total of over  
4447 gallons of grout.   
 
Boart Longyear continued drilling (overburden) and cas-
ing using the sonic method in the critical section of 
TO#4.  Boart is running 4 rigs.  There are a total of 1008 
holes in Overburden, drilled and cased.   
 
Rock coring and drilling on the work platform continued 
this week, as well as pressure washing and grouting op-
erations.     
 
ACT/Boart Longyear has temporarily suspended working 
on V-Line treatment in order to concentrate on line clo-
sure; 8 of 23 completed.   
 
There is a total of over 409,600 gallons of grout in 528 
holes along the embankment.  To date, over 414,079 
gallons of grout have been pumped into the foundation in 
all areas.  
 
 
 

Lake Cumberland elevation on 1/28/08 was 680.35 ft. The orifice gate is 
open and continuously releasing 280 cfs. Two hours of generation is be-
ing scheduled in addition to the steady release for a daily total discharge 
of 600 cfs. A total of 1.5 to 1.75 inches of rain is forecasted for the next 
five days over the Lake Cumberland basin. 

Wolf Creek Dam 
Weekly Update 

Winterized Fluidifier and Bentonite Hydration Tanks 


